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IINTRODUCTIONNTRODUCTION   
 
The 300 Area Clean Up consists of the Infrastructure Zone and the 340 Facility Deactivation, Project 
Baseline Summary (PBS) RL-RC02, Work Breakdown Structure (WBS) 3.1.2.12 and 3.1.2.15. 
 
NOTE: Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of October 31, 2001.  All other information is as of November 
23, 2001. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that one milestone is on 
schedule.  
 

NNOTABLE OTABLE AACCOMPLISHMENTSCCOMPLISHMENTS   
 
340 Facility Deactivation  The project completed Gamma Cam images of known sources to resolve 
parallax correction of vault gamma cam results. Additionally, one of two remaining 325 Building 
radioactive liquid waste system sources was isolated from the 340 Facility. 
 
Infrastructure Zone  Nothing to report. 
 

SSAFETYAFETY  
 

All River Corridor Project Safety and Conduct of Operations information is reported in section E. 
 

BBREAKTHROUGHS REAKTHROUGHS / O/ OPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT  
 

BreakthroughsBreakthroughs  
 
Nothing to report. 
 

Opportunities for ImprovementOpportunities for Improvement  

 
Conduct of Operations Improvement Initiative - RCP has initiated a Conduct of Operations 
Improvement Plan to improve organizational performance, and to create a culture change regarding 
effective implementation of Conduct of Operations principles.  The RCP has completed the first three 
months of the Conduct of Operations Improvement Plan.  Each facility and participating organization has 
spent time reviewing its Conduct of Operations Matrix, identifying areas of improvement and 
communicating results to the staff.  The 340 project director will provide a summary review of progress 
to the RCP Vice President at the two, four and six-month milestones.  The four-month status meeting is 
planned for December 6, 2001. 
 

UUPCOMING PCOMING AACTIVITIESCTIVITIES  
 
340 Facility Deactivation  Update the 340 Facility Deactivation Project Management Plan by May 
2002. 
 
340 Facility Waste Boxes  Procure waste boxes by January 15, 2002. 
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Milestone AchievementMilestone Achievement    
FH Contract MilestonesFH Contract Milestones  

 
 

 
 
 
 

 

PPERFORMANCERFORMANCE E OOBJECTIVESBJECTIVES  
None to report. 
 

FY 2002 SFY 2002 SCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE –– A ALL LL FFUND UND TTYPESYPES   
FY FY TO TO DDATE ATE SSTATUS TATUS –– ($000) ($000)  

 
 
 
 
 
 
 
 
 
 
 
 

  
FY FY TO TO DDATE ATE SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCEERFORMANCE   

 
The favorable schedule variance of $10K (10 percent) results from completing work in FY 02 that was 
remaining as a variance in FY 01. Fiscal Year to Date performance is being earned for work not scheduled 
in the period of measurement. The favorable cost variance of $13K (13 percent) was due to fiscal year 
startup anomalies, i.e. FY01 reverse accruals. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

SchedulSchedule Variance Analysis:   (+$10K)e Variance Analysis:   (+$10K)   
 
340 Facility Deactivation — 3.1.2.15/RC02   
Description and Cause: The favorable schedule variance results from completing work in FY 02 that 
was remaining as a variance in FY 01. Fiscal Year to Date performance is being earned for work not 
scheduled in the period of measurement.  

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 

MSN
Title Type Due Date

Actual 
Date

Forecast 
Date

Status/Comments

TRP-01-948
Select Tech for Removal of Waste from 
340 Vault Tanks

RL 9/30/02 9/30/02 Activities are on schedule

Sub-Project BCWS BCWP ACWP SV % CV % BAC

 PBS RC02    
WBS 3.1.2.4  Zone D 0 0 15 0 0% (15) 0% 8

 PBS RC02    
WBS 3.1.2.12  Infrastructure Zone 0 0 0 0 0% 0 0% 77

 PBS RC02    
WBS 3.1.2.15  340 Facility Deactivation 96 106 76 10 10% 28 27% 1,275

Total 96 106 91 10 10% 13 13% 1,360

F I S C A L   Y E A R    TO    D A T E  
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Cost Variance Analysis:   (+$13K)Cost Variance Analysis:   (+$13K) 
 

340 Facility Deactivation — 3.1.2.15/RC02   
Description and Cause: The favorable cost variance was due to fiscal year startup anomalies, i.e. FY01 
reverse accruals. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 

IISSUESSSUES  
 

Technical, Regulatory, External, and DOE Issues and DOE RequestsTechnical, Regulatory, External, and DOE Issues and DOE Requests  
 
Issue:  None at this time.   

Impacts:  None at this time.   
Corrective Action: None at this time.   

 
 

BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS  
 

None to report. 

  


